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Contract Percentage of
i Completion End  Construction
Contract No. Project Description Es“m?;;f‘ (S Status Start Date Date ?mm/yyyy)** Completed Contractor
Resurfacing of Route 146, including guardrail
replacement, joint repair, and minor alignment
modifications, from Route 116 interchange to area of
Sherman Ave. and Old Louisquisset Pike/Route 246
interchange. (1.1 miles). Project includes rehabilitation of
1R Route 146/Wilbur Rd.  Wilbur Road Bridge, including raising and replacing Pending Contract
2009-CH-042 |Bridge No. 415 superstructure of bridge. $ 6,200,000.00 Award TBD TBD TBA
Wyoming Bridges #43 and Rehabilitation of both Wyoming Bridges, which carry Currently
2009-CB-085 #44 Bridge St. over the Wood River. $ 2,300,000.00 Advertised TBD TBD TBA
Westminster St. Streetscape from 1-95 Service Road No. 7
to Olneyville Square/Manton Ave./Plainfield St. (1.3 miles),
Enhancement Project - which includes sidewalks, crosswalks, bicycle lanes, Pending
2009-1E-002 Westminster St. street trees and street lighting. $ 3,300,000.00 Advertising TBD TBD TBA
Resurfacing of Route 102 from Route 101 in Scituate to
Old Plainfield Pike in Foster (7.4 miles), including drainage
2010-CH-021 and guardrail improvements. RIDOT anticipates
(Former RIC# resurfacing an additional 10.8 miles from Old Plainfield Pending
2009-CH-069) 1R Route 102 C-1 Pike to Route 3 in Exeter in the near future. $ 3,000,000.00 Authorization TBD TBD TBA
2010-CH-023 Resurfacing of Colebrook Rd., including replacement of
(Former RIC# drainage system, from Long Highway to Route 179 (1.7 Pending
2009-CH-080) 1R Colebrook Rd. miles). $ 1,600,000.00 Advertising TBD TBD TBA
Rehabilitation of Industrial Dr., including sidewalk repairs
Industrial Drive Bridge No. and resurfacing, which carries Industrial Dr. over the
2009-CB-044 882 Moshassuck River. $ 2,300,000.00 Bid Awarded TBD 05/2011 Shire Corporation
This Fixed Guideway Modernization project will pay to
build a fueling facility, to fuel the engines for the MBTA
commuter service from Providence to Boston, and to build
Pawtucket Layover an ispection pit, allowing inspection of train brakes from Pending Contract
RI-560001-0  Improvement Project below. $ 460,000.00 Award TBD TBD TBA
2010-CH-022 Installation of new sidewalks and curbing on North Main
(Former RIC#  ADA Child St. and N. Main |St. from Park St. to Wood St. and Child St. from Cutler St. Pending Contract
2009-CH-048) St. C-1 to the East Bay Bike Path (0.2 miles). $ 600,000.00 Award TBD TBD TBA
Project to review approximately 60 out of 130 storm water
drainage systems, ponds, catch basins, etc. that were
previously upgraded to meet Federal Best Management
Practices, in accordance with State and Federal water
2010-CH-020 quality regulations, for storm water runoff. Project will
(Former RI #  Stormdrain Retro Project include inspection of drainage structures, cleaning and Pending Re-
2009-CH-034) BMP Monitoring performance evaluation. $ 1,100,000.00 Advertising TBD TBD TBA

*Amount is the Planned Project Estimate.
** Based on Estimated Contract Completion Date 2/15/2010 10of7
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Contract No. Project Description Es“m?;;f‘ (S Status Start Date Date ?mm/yyyy)** Completed Contractor
Repair sidewalks on Washington St. from Empire St. to
Eddy St. and Westminster St. from Empire St. to 100 feet
Downtown Providence east of Mathewson St. (0.3 miles). Includes landscaping Pending Re-
2009-CH-016 | ADA C-2 and installation of bike racks. $ 900,000.00 Advertising TBD TBD TBA
Powerwashing of 65 of Rhode Island’s 772 bridges to
remove road salts, dirt and bird droppings. Includes:
Cumberland, East Providence, Lincoln, North Smithfield,
2010-CM-019 Pawtucket, Portsmouth, Providence, and Tiverton. RIDOT
(Former RIC# goal of powerwashing all bridges with 10 contracts every Pending Re-
2009-CM-024) Bridge Washing C - 10 5 years. $ 1,392,000.00 Advertising TBD TBD TBA
Replacement of the Chestnut Hill Road Bridge, which
carries Chestnut Hill Road over the spillway that flows
from the Sayles and Smith Reservoir to the Chepachet
Chestnut Hill Rd. Bridge River. The project includes construction of a replacement Pending
2010-CB-016 No. 951 spillway structure and wetland restoration. $ 1,500,000.00 Advertising TBD TBD TBA
Reclamation and resurfacing of Moosup Valley Road from
Reclamation of Moosup 0.9 miles west of Route 14/Plainfield Pike to Cucumber Hill Pending
2010-CR-012 Valley Rd. Rd. (1.4 miles). $ 800,000.00 Advertising TBD TBD TBA
Reclamation and resurfacing of Route 14/Route
Full Depth Reclamation of 102/Plainfield Pike/Victory Highway from Briggs Rd. to Old Pending
2010-CR-009 Rt. 102 Plainfield Pike (1.2 miles). $ 800,000.00 Advertising TBD TBD TBA
Main St. (Rte. 114), installation of new curbing, sidewalks,
1R Improvements Main St. minor drainage improvements and street tree preservation
(Rt. 114), Warren - and replacement from Cherry St. to 160 feet south of
2010-CH-010 Contract 1 Beach St. (0.3 miles). $ 700,000.00 Planned Project TBD TBD TBA
Resurfacing of Route 99/Woonsocket Industrial Highway,
including curbing, minor drainage work, signage
structures and minor bridge work from Route 146 to Route
2010-CH-025 1R Route 99 122/Mendon Rd. (2.7 miles). $  5,000,000.00 Planned Project TBD TBD TBA
Involves various drainage improvements in the following
Statewide Drainage communities: Providence (North Main St.), West
Improvements 2010 Greenwich (Escoheag Hill Rd).and Tiverton (East Rd. &
2010-CH-017 Contract 1 Crandall Rd.) $ 300,000.00 Planned Project TBD TBD TBA
Kingston Station Roof This project will repair the roof of the Kingston Station
2010-1E-004 Repair located in the village of West Kingston. $ 300,000.00 Planned Project TBD TBD TBA
*Amount is the Planned Project Estimate.
** Based on Estimated Contract Completion Date 2/15/2010 20f7
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Contract No. Project Description Es“m?;;f‘ (S Status Start Date Date ?mm/yyyy)** Completed Contractor
Resurfacing of Route 91/Westerly Bradford Rd./Bradford
Rd., including curbing, sidewalks, guardrail, minor
1R Improvements to drainage improvements from Westerly Maintenance
Route 91 in Westerly; Facility to Bradford Railroad Bridge/800 feet north of Currently
2010-CH-013 Contract 2 Church St. (3.8 miles). $  3,000,000.00 Advertised TBD TBD TBA
Resurfacing of Main Rd./Route 138, including curbing,
sidewalks, and drainage and guardrail improvements, from Substantially D'Ambra
2009-CH-030 | Route 138 1R John Street to the Massachusetts State Line (2.3 miles) $ 3,289,000.00 Complete 03/2009 09/2009 100.0% Construction
Stormdrain Retrofit - Construction of stormwater treatment pond at interchange Substantially
2009-CH-041  Outfall W-6 of Route 6 and Killingly St./Route 128. $ 1,277,000.00 Complete 04/2009 10/2009 100.0% J.H. Lynch & Sons
Involved various drainage improvements in the following
communities: Hopkinton (Mechanic St.), Johnston (Winsor
Ave. at Hawkins Pond), North Smithfield (Greenville Rd.), Substantially R. P.lanuccillo &
2009-CH-046 | Statewide Drainage C-1 and West Greenwich (Escoheag Hill Rd.). $ 748,000.00 Complete 04/2009 09/2009 100.0% Sons
Construction of a 400-foot rocky seawall along the
shoreline of the Seekonk River, salt marsh mitigation,
Warren Avenue installation of a stone dust river walk and landscaping on Substantially
2009-CH-029  Revetment the adjacent Warren Avenue project in East Providence. $ 569,000.00 Complete 04/2009 11/2009 100.0% Sumco Eco
Installation of new sidewalks and curbing on Bristol Ferry
Road from West Main Road/Route 114 to Boyd's Lane.
ADA - Improvements to Includes Intersection improvements and new traffic Substantially Narragansett
2009-CH-052 | Bristol Ferry Rd. signals with pedestrian signals. $ 1,696,000.00 Complete 05/2009 11/2009 100.0% Improvement
Installation of radar-based vehicle detectors, at same
location as existing traffic cameras, to collect data on
traffic volume, speeds. The new detectors provide alerts to
TMC operators to announce increasing traffic congestion.
Technology will allow RIDOT to post travel time on Substantially
2009-CT-015 CCVE/RVD Design electronic message signs (40 locations) $ 505,000.00 Complete 05/2009 06/2010 100.0% Arden Engineering
Resurfacing of two sections of Ocean Rd. in from
Narragansett Town Beach to Point Judith, Narragansett
Resurfacing Ocean and (3.7 miles), and Shore Road from Post Road to Ocean View Substantially
2009-CH-051 Shore Rds. Highway in Westerly (4.5 miles). $ 3,900,000.00 Complete 05/2009 10/2009 100.0% J.H. Lynch & Sons
Resurfacing of Old Louisquisset Pike/Route 246 from
Breakneck Hill Rd./Route 123 to Route 116/Route 146 Substantially
2009-CH-039 | Resurfacing Route 246 interchange (2.3 miles). $ 1,687,000.00 Complete 05/2009 10/2009 100.0% Cardi Corp.
*Amount is the Planned Project Estimate.
** Based on Estimated Contract Completion Date 2/15/2010 3of7
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Contract No. Project Description )" Status Start Date Date (mm/yyyy)* Completed Contractor
Rubberized Chip Sealing - Substantially
2009-CR-062 2009 Application of rubberized chip seal. $ 1,800,000.00 Complete 05/2009 09/2009 100.0% All States Asphalt
Drainage work at the intersection of Ten Rod Road/Rte 165 Substantially Rosciti Construction
2009-CH-058 |Statewide Drainage C-2  and Black Plain Rd in Exeter. $ 451,000.00 Complete 06/2009 09/2009 100.0% Co., LLC
Resurfacing of Nate Whipple Highway/Route 120,
including curbing, sidewalk, guardrail, minor drainage
1R Nate Whipple Highway work, and signal work from Diamond Hill Road/Route 114 Substantially
2009-CH-037 | C-1 to Mendon Road/Route 122 (2.6 miles). $ 3,800,000.00 Complete 06/2009 11/2009 100.0% Fleet Construction
Powerwashing of 65 of Rhode Island’s 772 bridges to
remove road salts, dirt and bird droppings. Includes:
Burrillville, Charlestown, Cranston, East Greenwich,
Exeter, Hopkinton, Johnston, Narragansett, North
Kingstown, Richmond, South Kingstown, Warwick, West Substantially
2009-CM-025  Bridge Washing C - 11 Greenwich, West Warwick, and Westerly. $ 984,000.00 Complete 06/2009 11/2009 100.0% Deangelo Bros.
Resurfacing of Putnam Pike/Route 44, including drainage
1R Improvements to improvements and guardrail replacement, from Tourtellote Substantially
2009-CH-055 |Route 44 C-3A Hill Rd. to RIDOT Maintenance Facility (2 miles). $ 1,866,000.00 Complete 06/2009 11/2009 100.0% T. Miozzi Paving
Installation of new sidewalks and curbing on Legion Way
ADA - Legion from Main St. to Providence St. and Providence St. from Substantially
2009-CH-028 |Way/Providence St. Legion Way to East Main St./Route 115. (1 miles). $ 900,000.00 Complete 06/2009 10/2009 100.0% Lucena Brothers
Cleaning and sealing cracks and open joints in the
Crack Sealing 2009 - existing bituminous concrete pavement with a hot applied Substantially
2009-CR-056 | South & Central rubberized asphalt sealant. $ 500,000.00 Complete 07/2009 09/2009 100.0% Sealcoating, Inc.
First phase of a 25-mile resurfacing project of I-95 from
Connecticut line to Exit 8 in Warwick. Stimulus funds will Substantially D'Ambra
2009-CH-031 || - 95 Resurfacing C-1 pay for first 7.6 miles from State line to Exit 3. $ 10,000,000.00 Complete 07/2009 12/2009 100.0% Construction
Cleaning and sealing cracks and open joints in the
Crack Sealing 2009 - existing bituminous concrete pavement with a hot applied Substantially
2009-CR-057 |North & East rubberized asphalt sealant. $ 500,000.00 Complete 07/2009 09/2009 100.0% Annseal, Inc.
Resurfacing of Kingstown Rd./Route 138 from Beaver Substantially
2009-CH-060 | Rt. 138 Reclamation River Rd. to 660 feet west of Route 112 (2 miles). $ 2,000,000.00 Complete 07/2009 11/2009 100.0% Cardi Corp.
Involves various drainage improvements in the following
communities: Cranston (Pippin Orchard Rd.), Lincoln Substantially
2009-CH-059 |Statewide Drainage C-3  (River Rd./Rte. 126), and Narragansett (Bridgetown Rd.). $ 500,000.00 Complete 08/2009 10/2009 100.0% J.H. Lynch & Sons
*Amount is the Planned Project Estimate.
** Based on Estimated Contract Completion Date 2/15/2010 40f7
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Contract No. Status Start Date Contractor

2009-CH-035

2009-CT-026

2009-CT-027

2009-CT-045

2009-CM-040

2009-CH-004

2009-CL-013

2009-CT-064

Project

Safety Improvements to
Route 101

Statewide Striping - North

Statewide Striping - East
Bay

Traffic Monitoring
Stations

Statewide Guardrail
Repl./Repair 2009

1R Highway
Improvements to West
Main Rd

Route 1 Median
Landscaping

1 -95 Signing Project C-1

Description

Chip seal overlay of Hartford Pike/Route 101 from the
Connecticut State line to Route 94 in Foster and Anan
Wade Rd. to Route 102 in Scituate (4 miles).

Application of striping on State roadways in Burrillville,
Central Falls, Cumberland, Glocester, Lincoln, North
Providence, North Smithfield, Pawtucket, Smithfield and
Woonsocket.

Application of striping on State roadways in Barrington,
Bristol, East Providence, Little Compton, Middletown,
Newport, Portsmouth, Providence, Tiverton and Warren.

Installation of radar-based vehicle detectors in several
locations to collect data on traffic volume, speed, and
vehicle classification used for annual reporting
requirements and TMC traffic flow maps (37 stations plus
6 stations for vehicle classifications.)

Replacement and repair of rusted, damaged and/or
substandard guardrail.

Resurfacing of West Main Road from Coddington Highway
to John Kesson Lane. Includes removal of existing
concrete median markers; curbing and sidewalk
replacement; new signage and pavement markings;
replacement and/or addition of traffic signal and
pedestrian signal equipment; and traffic signal
interconnection.

This project is the final phase of a Safety Improvement
Project. Project includes excavating planting beds,
placing loam and installing new planting material in select
locations in the U.S. Route 1 median between Mooresfield
Road and the Oliver Stedman Government Center.
Contract includes two-year mowing and maintenance
agreement.

Replacement of signage on 1-95 at Exits 6-8 (West
Greenwich, East Greenwich, West Warwick, and Warwick),
Exit 12B (Warwick), Exists 16-18 (Cranston and
Providence), and Exit 29 (Pawtucket). Contract also
includes signage on Route 146 at Route 146A in North
Smithfield.

%)

Substantially
1,300,000.00 Complete

Under
2,418,000.00 Construction

Under
2,287,000.00 Construction

Under
1,053,000.00 Construction

Under
1,200,000.00 Construction

Under
6,048,526.50 Construction

Under
236,000.00 Construction

Under
3,400,000.00 Construction

09/2009

04/2009

04/2009

05/2009

05/2009

05/2009

05/2009

05/2009

Date (mm/yyyy)**

10/2009

11/2010

11/2010

06/2010

03/2011

10/2010

11/2010

07/2010

Completed

100.0%

50.0%

50.0%

70.0%

40.0%

54.0%

47.0%

64.0%

J.H. Lynch & Sons

Traffic Markings

Traffic Markings

Arden Engineering

Cosco Inc.

D'Ambra
Construction

MON Landscaping
Co.

Roadsafe Traffic
Systems, Inc.

*Amount is the Planned Project Estimate.

** Based on Estimated Contract Completion Date

2/15/2010
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i Completion End  Construction
Contract No. Project Description Es“m?;;f’ (S Status Start Date Date ?mm/yyyy)** Completed Contractor
Removal and replacement of light poles and electrical
systems for overhead lighting on 1-295 at Exits 1, 2, 4 and
1 - 295 Safety & Lighting C- 5 from Warwick to Johnston. Contract includes additional Under
2009-CH-068 2D traffic cameras for the TMC. 6,000,000.00 Construction 07/2009 10/2010 46.0% Arden Engineering
Manton Ave. Streetscape from Delaine St. to Sisson St.
(0.8 miles), which includes sidewalks, crosswalks, street
trees and street lighting. Other funds (Federal and City)
Enhancement Project - will be used to upgrade signal at Manton Ave. and Atwells Under Universal
2009-1E-001 Manton Ave. Ave. 500,000.00 Construction 07/2009 07/2010 58.0% Construction
Resurfacing of Putnam Pike/Route 44, including
1R Improvements Route replacement of sidewalks, curbing, drainage
44 C-2A (W.Greenville- improvements, and new signal, from Austin Ave. to West Under
2009-CH-054 | Austin) Greenville Rd. (1.3 miles). 2,900,000.00 Construction 07/2009 05/2010 71.0% Digregorio Corp.
Replacement of all sighage on Route 37 from Post
Route 37 Signing Project Rd./Route 1 in Warwick to Natick Ave. in Cranston (3.2 Under
2009-CT-065 C-2 miles). 3,316,000.00 Construction 08/2009 08/2010 49.0% Liddell Bros.
Resurfacing of Dean St., Cahir St. and Stewart St.,
Dean St., Cahir St., including upgraded signals and new street lights, from Under
2009-CH-084  Stewart St. West Exchange St. to Point St. (0.9 miles) 4,000,000.00 Construction 08/2009 12/2010 36.0% Digregorio Corp.
Reconstruction of Hartford Ave./Route 6A, including
curbing, sidewalks, widening a portion to provide a center
turn lane, a new drainage system, upgrading traffic signal
Reconstruction of systems, and installation of fiber optic connection, from Under
2009-CH-009 | Hartford Avenue (Rt. 6A) the I-295 interchange to Atwood Ave./Rte. 5 (0.7 miles) 5,300,000.00 Construction 08/2009 10/2010 40.0% Digregorio Corp.
Resurfacing of Nate Whipple Highway/Route 120,
including curbing, sidewalk, guardrail, minor drainage
work, and signal work from Diamond Hill Road/Route 114 Under
2009-CH-091 1R Nate Whipple Hwy. C-2 to the Massachusetts State line (1.7 miles). 2,800,000.00 Construction 09/2009 08/2010 47.0% J.H. Lynch & Sons
Statewide maintenance contract which involves signal
repair and minor resurfacing as needed at roughly 60 Under
2009-CT-043 Signal Optimization 2009 different intersections. 1,000,000.00 Construction 09/2009 05/2010 64.0% J.H. Lynch & Sons
Replacement of all signage on Route 10 from Park Under
2009-CT-070  Route 10 Guide Signs Ave./Route 12 in Cranston to 1-95 in Providence (5 miles). 4,200,000.00 Construction 09/2009 09/2010 41.0% Liddell Bros
*Amount is the Planned Project Estimate.
** Based on Estimated Contract Completion Date 2/15/2010 60f7
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Contract No.

2009-CB-087

2009-CH-036

2009-CH-066

2009-CB-047

2009-CT-079

2009-CH-077

2009-CT-082

2009-CH-081

Project

Dillons Corner Bridge

1R Improvements to
Route 91 C-1

ADA Child St. C-2

Phase IV Imp Jamestown
Bridge No. 800

STC Signals - North &
East Bay

1R Diamond Hill Road

STC Signals - South &
Central

1R High St./Diamond Hill
Rd.

Description

Rehabilitation of bridges at the Dillons Corner Rotary in
Narragansett. Work to consist of superstructure
replacement of Dillions Corner Bridge, which carries
Route 1 over Kingstown Rd./Pt. Judith Rd./Route 108 and
on-ramp over Pt. Judith Rd. from Pt. Judith Rd. from Pt.
Judith Rd. to Route 1 North.

Resurfacing of Oak St./Westerly Bradford R./Route 91,
including sidewalks, minor drainage improvements, water
line installation and new signage, from Route 3 to
Westerly Maintenance Facility (1.3 miles).

Installation of new sidewalks and curbing on Child St.
from Cutler St. to Massachusetts State line. (2.2 miles).

Continued long-term preventative maintenance on the
Jamestown-Verrazzano Bridge, which carries Route 138
over the West Passage of Narragansett Bay.

Various traffic signal improvements including new
installations, signal modifications, and island
modifications in Barrington, Burrillville, Foster, Johnston,
North Providence, North Smithfield, Pawtucket,
Portsmouth, Providence, Smithfield, and Warren (14
intersections)

Resurfacing of Diamond Hill Rd./Rte. 114, including
curbing, sidewalk, guardrail, minor drainage work, and
signal work, from Social Street to Bound Road (2.2 miles)

Various traffic signal improvements including new
installations, signal modifications, and island
modifications in Coventry, East Greenwich, Exeter, North
Kingstown, South Kingstown, Warwick, and West
Warwick.(12 intersections).

Resurfacing of High St./Diamond Hill Rd./Route 114,
including curbing, sidewalk, guardrail, minor drainage
work, and signal work, from Cumberland Public Library to
Blackstone Street (1.2 miles).

Estimated Cost

)" Status

Under
8,500,000.00 Construction

Under
2,600,000.00 Construction

Under
2,500,000.00 Construction

Under
7,000,000.00 Construction

Under
2,000,000.00 Construction

Under
4,400,000.00 Construction

Under
2,000,000.00 Construction

Under
1,900,000.00 Construction

Start Date

09/2009

09/2009

09/2009

10/2009

10/2009

10/2009

12/2009

01/2010

Contract
Completion End
Date (mm/yyyy)**

11/2011

10/2010

08/2010

09/2010

08/2010

10/2010

10/2010

09/2010

Percentage of
Construction
Completed

25.0%

37.0%

43.0%

37.0%

41.0%

32.0%

17.0%

11.0%

Contractor

John Rocchio Corp.

D'Ambra
Construction

Shire Corporation

Aetna Bridge Co.

Rossi Electric Co.

D'Ambra
Construction

J.H. Lynch & Sons

J.H. Lynch & Sons

*Amount is the Planned Project Estimate.

** Based on Estimated Contract Completion Date

2/15/2010
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